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Chief, Investigations and
Compliance Branch

Emergency and Remedial Response
Division

U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period April 1. 1988 through April 30, 1988.

Sincerely,
FRED C. HART ASSOCIATES, INC.

FBB/nma

cc: 0. Moorman
N. Tucker
R. Beasley
T. Morahan

Frances B. Barker
Senior Project Manager

eno

o
M
§

(0099P:0009P) 051388



NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COUNTY. NEH JERSEY

MONTHLY PERIODIC PROGRESS REPORT
April 1. 1988 - AnrlT 30. 1988

Hork Efforts Completed to Data

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the Month of April 1988 on behalf of National
Gypsum by Fred C. Hart Associates. Inc. (HART).
Section I-C

On April 8. Ms. Francle Barker (HART) Informed Mr. N1gel Robinson
(EPA Project Officer) by phone that HART would only be able to provide
the results of two Instead of three events of asbestos air sampling by
the April 14 deadline for the air addendum to the RI report. Mr.
Robinson approved submitting the addendum without the third event of air
sampling. HART submitted the Ambient Air Sampling Addendum to EPA on
April 14.

In a letter dated April 1, EPA approved the Feasibility Hork Plan
for the MllUngton Site. Upon receipt, HART commenced developing
alternatives for the Feasibility Study. In addition, HART began
coordinating the additional engineering studies to evaluate the slope
stability of the asbestos Hound. Due to problems obtaining a driller
who could perform the scope of work, the field work can not be conducted
until May 2. Because the slope stability analysis data 1s needed to
fully evaluate the remedial alternatives. HART will only be able to
submit to EPA an Interim Feasibility Report by the May 30 deadline.

Hork anticipated to occur 1n May Includes continuing to develop
remedial alternatives and performing Initial screening of alternatives
for the Feasibility Study, conducting additional slope stability studies
at the MllUngton Site, and submitting to EPA a Interim Feasibility
Study Report covering Tasks 1-4 of the Feasibility Study Hork Plan.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
April 1. 1988 - April 30. 1988

Nork. Efforts Completed to Date

In compliance with the Administrative Order on Consent. Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of April 1988 on behalf of National
Gypsum by Fred C. Hart Associates. Inc. (HART).
Section I-C

On April 8, Ms. Frande Barker (HART) Informed Mr. N1gel Robinson
(EPA Project Officer) by phone that HART would only be able to provide
the results of two Instead of three events of asbestos air sampling by
the April 14 deadline for the air addendum to the RI report. Mr.
Robinson approved submitting the addendum without the third event of air
sampling. HART submitted the Ambient A1r Sampling Addendum to EPA on
.April 14.

In a letter dated April 1, EPA approved the Feasibility Work Plan
for the MllUngton Site. Upon receipt, HART commenced developing
alternatives for the Feasibility Study. In addition. HART began
coordinating the additional engineering studies to evaluate the slope
stability of the asbestos mound. Due to problems obtaining a driller
who could perform the scope of work, the field work can not be conducted
until May 2. Because the slope stability analysis data 1s needed to
fully evaluate the remedial alternatives. HART will only be able to
submit to EPA an Interim Feasibility Report by the May 30 deadline.

Nork anticipated to occur In May Includes continuing to develop
remedial alternatives and performing Initial screening of alternatives
for the Feasibility Study, conducting additional slope stability studies
at the MllUngton Site, and submitting to EPA a Interim Feasibility
Study Report covering Tasks 1-4 of the Feasibility Study Work Plan.
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